MSHA Project Status Report

	Status Report Date:
	September 7, 2006

	

	Prepared by: 
	Tangie Gray

	

	Accomplishments:
	· Reviewed 2005-2006 MSHA team presentation, design document, mining videos and CD-ROMs to build knowledge of the mining industry, MSHA, and the MSHA project.
· Established a regular schedule for weekly meetings and formatting of general documents such as meeting minutes, status report, etc.

· Agreed to use last year’s site as a template to further extend the MSHA website this year. Began reorganizing the site to reflect our team’s vision and mission.
· Team discussed getting MSHA T-shirts.
· Developed vision statements for project and team, team roles, purpose and norms; began drafting goals and objectives for project. All have been posted to the website.
· Team determined roles and responsibilities for current semester that will rotate on a monthly basis:
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· Began designing team project site and uploading documents. Links have been established to team members’ portfolios.
· Abi researched Workforce Connections and determined it can be downloaded for free from the Department of Labor.

	

	Open Items:
	· Email Raymond to discuss the viability of downloading Workforce Connections onto the server to use to build our project website.
· Restructure website; change format from tables to CSS

· Find out if ordering of project Goals is important

	

	Next Week's Goals:
	· Continue to review Spring 2006 final Design Document and review prototype modules.
· Brainstorm next steps for MSHA project.
· Joe will research visual representations for project plan and documents.
· Work with Raymond to load Workforce Connections onto GMU server. Begin building website in WC.

	

	Next Week's Meetings:
	Our team meets Wednesday and Thursday, 9:15 – 10:00 a.m.

	

	Remarks/Concerns:
	


