T/TAC Mission 6: VA Assessment
Weekly Status Report 

Dates: November 19, 2005 – November 25, 2005
Team Members: Matt Humphrey, Aala’a Mashaal, Pamela Sharpe, Tim Smith, and Maria Washington
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Our Current Situation

The Task Analysis has been completed and presented. The feedback received from Kevin to restructure the document to a more coherent structure is in place.  We are now moving into the final phase of the project this semester. This was a short week due to Thanksgiving Break
Accomplishments
· Met with a new SME to complete a task analysis on a lesson plan 
· Conference call with John Eisenberg
Action Items
· Work on design document approach
· Strategize the design document  
· Get SME input on the document
· Compilation of all documents for a final coherent treatment document-Maria
· Do individual tasks for upcoming deliverables

· Review Maria’s compilation of final document-Matt

· Begin Schemas-Aala’a

· Review Schemas-Pamela 

· Comply Status Report and up load to project site-Tim
· Prepare for Meeting with Shangbou (Wednesday 30th) by discussing schema and creating layout

· Discuss final document as a group and make any necessary changes

· Create plan for storyboards/prototype/wire frames and identify next steps

