T/TAC: Mission 6

Status Report for September 9, 2005 - September 16, 2005

Accomplishments

· Developed agenda and questions for our client meeting

· Met with our client

· Clarified scope of project

· Discussed resources

· Discussed vision

· Discussed features of new section

· Continued development of our project site

· Developed a plan of action for our performance analysis

· Based on input and guidance from Dr. Clark

· Decided on preliminary layout and features of the Alt. Assessment section of the T/TAC Online web site

· Based on input from John Eisenberg

Plans

· Create instruments for performance analysis

· Attend VAAP Training event

· Facilitated by John Eisenberg

· Implement part of our performance analysis

· Talk to teachers

· Synthesize information from VAAP Training

· Work with Shuangbao to post initial Alt. Assessment info to ttaconline.org

