T/TAC Mission 6: VA Assessment
Weekly Status Report 

Dates: February 3, 2006 – February 10, 2006
Team Members: Matt Humphrey, Aala’a Mashaal, Pamela Sharpe, Tim Smith, and Maria Washington
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Our Current Situation

The team is in the development phase of the EPSS.  This week the team worked on updates to the online prototype (welcome page, content pages, and supports), completing materials for client presentation on February 10, 2006, practice using Breeze, and developed questions for client meeting.
Accomplishments
· PowerPoint presentation for client meeting complete.
· Met with Shuangbao to discuss changes to prototype
· Met with Dr. Behrman to discuss revisions to prototype
· Completed content pages, welcome page and flowcharts 
· Maria, Matt, and Tim become familiar with Breeze software

Action Items
· Meet with clients to discuss design approach and prototype
· Re-work flowchart
· Make additional prototype edits/revisions
· Continue work on supports (examples, links and resources) for prototype

· Finalize supporting documents for presentation on Feb. 10.
· Email memo (executive summary) to clients – Mary and John.

