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Our Current Situation

The team is in the final development phase of the EPSS.  This week the team worked met with Shuangbao to get a progress report and discuss updates to the online prototype (welcome page, content pages, and supports). We met with Dr. Behrmann to discuss the usability testing plan, scheduling, observation checklist, and pinpoint our test groups and progress in reviewing and selecting resources for the support section of the website.
Accomplishments
· Met with client – client thought the prototype was great.
· Met with Shuangbao to discuss changes and revisions to prototype
· Met with Dr. Behrman to discuss revisions to prototype
· Updated welcome pages and worked on improved flow of site.  
· Decided on dates for usability testing
· Agenda for meeting with Mary on February 21st – USABILITY TESTING
· Resources

· Review checklist

· Review usability schedule and plan

Action Items
· Make additional prototype edits/revisions
· Continue work on supports (examples, links and resources) for prototype

· Complete usability plan – Feb 21

· Complete usability checklist – Feb 21

· Review resources for supports – Feb 21
