T/TAC Mission 6: VA Assessment
Weekly Status Report 

Dates: January 30 – February 3, 2006
Team Members: Matt Humphrey, Aala’a Mashaal, Pamela Sharpe, Tim Smith, and Maria Washington
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Our Current Situation

The team is in the development phase of the EPSS.  This week the team worked on updates to the online prototype and materials for client presentation on February 10, 2006
Accomplishments
· Client meeting date set

· First draft of PowerPoint presentation for client meeting complete.
· Met with Shuangbao to discuss changes to prototype
· Met with Dr. Behrman to discuss revisions to prototype
· Draft and final client memo/executive summary complete
Action Items
· Meet with clients to discuss design approach and prototype
· Work on flowchart
· Make prototype edits

· Work on supports (examples, links and resources) for prototype

· Draft a welcome/accounts page for prototype

· Edit the PowerPoint

· Creating supporting notes for presentation on Feb. 10.
· Email memo (executive summary) to clients – Mary and John.

