T/TAC Mission 6: VA Assessment
Weekly Status Report 

Dates: March 8, 2006 – March 23, 2006
Team Members: Matt Humphrey, Aala’a Mashaal, Pamela Sharpe, Tim Smith, and Maria Washington
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Our Current Situation

The team is in the final development phase of the EPSS.  This week Mission 6 conducted two level two usability tests. We came back from spring break to find the changes to the system had not been made, and received a request to populate a database, which we thought had been populated. The team met with Dr. Clark to discuss the upcoming tests and to discuss plans for work around.
Concerns: Will testing give us the results/answers we are seeking without the updates to the site.

Accomplishments
· Populated database delivered to Shuangbao Monday night
· Updated usability documents complete

· Short usability document developed

· Communication skills complete

· Usability testing for March 21, 23 complete
· John Isenberg emailed and called to confirm March 28 or 29th test
Action Items
· Compile results of Usability test  – Pamela
· F/U with John to confirm date - Maria

· Develop formative evaluation document – Matt and Tim
· Review site for updates – Aala’a

· Send recommendations from usability test to Shuangbao – Aala’a

