T/TAC Mission 6: VA Assessment
Weekly Status Report 

Dates: March 23, 2006 – March 30, 2006
Team Members: Matt Humphrey, Aala’a Mashaal, Pamela Sharpe, Tim Smith, and Maria Washington
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Our Current Situation

The team is in the final development phase of the EPSS.  This week Mission 6 we discussed the results of the usability and reviewed the VAAP Tab for updates and needed additions.  
Concerns: Will changes to site be made in time for the team to review site in order for team to compose new expert usability test documents and conduct expert testing on April 20th.
Accomplishments
· Compiled usability test results
· Met with Shuangbao and Mike to discuss results and edits

· Canceled trip to Richmond

· Presented Formative evaluation plan

· Completed crosswalk for English and Math standards

· Reviewed site for changes

· Emailed changes to Shuangbao

· Began work on sublevel (standard) breakdown

· Meeting set with Shuangbao for Thursday w/Aala’a

Action Items
· Set up meeting for next week with Shuangbao to discuss crosswalk standards - Matt
· Maria will begin uploading meeting minutes and status report next week
· Update formative evaluation for delivery Monday  – Matt and Tim
· Review site after Shuanbao has made changes – All
· Begin considering questions for new expert usability document - All

