

Weekly Status Report

Dates: February 9, 2008 – February 15, 2008

Team Members: Afua Gyasi, Kimberly Amin, Kim Monti, Matthew Mariani, Rahel Woldehanna

Our Current Situation

The team prepared for usability testing of Adobe Connect with several Assistive Technology Priority Project members. A protocol was developed and tasks for the Assistive Technology Priority Project members to complete during the testing were identified. The team also created post-session questions for test participants. In preparation for the session, the team conducted a virtual dry run of the session with Afua Gyasi facilitating and the rest of the team posing as session participants. A dry run was also conducted for the observer protocol.

On February 14, the team conducted the first round of usability testing in Adobe Connect with Assistive Technology Priority Project members Seunghun Ok, Soojin Jang, Estella Landeros, Mary Wilds, and T/TAC Online Manager Clare Talbert. Observations from testing will be compiled and summarized by the Adobe Connect work group for the team to review.

The team identified an outline of testing and development cycles for the Adobe Connect collaborative tool. Work plans for the Adobe Connect work group and Development Tools work group were reviewed.

Accomplishments

- Conducted first round of usability testing with Adobe Connect
- Identified outline of testing and development cycles focusing on Adobe Connect as a collaborative tool
- Identified work plans for Adobe Connect and Development Tools work groups

Action Items

- Collect and synthesize observations on Adobe Connect usability testing to inform design and development of user supports
- Review work plans for Interface Development