

Status Report

Dates: February 25, 2008 – February 29, 2008

Team Members: Afua Gyasi, Kimberly Amin, Kim Monti, Matthew Mariani, Rahel Woldehanna

Accomplishments

Developed user roles and initial essential use cases.

Formulated research plan for the remainder of the semester.

Reported on findings of initial usability test of Adobe Connect.

Interviewed IT accessibility coordinator regarding accessibility issues with training development tools.

Action Items

Team to read up on UCD process.

Continue work on USD for system design and on web conferencing and training development components