T/TAC Priorites

March 25, 2003


T/TAC Priorities for the remainder of the semester:

1. Establishing and implementing 508 Plan
a. Set up a 508 Plan for T/TAC Online

b. Investigate  and apply accessibility tools to the site (i.e. Bobby and Ramp)

c. Implement feasible elements

2. Identifying technical and visual errors 

a. Review comments about visual design

b. Correct Flow

c. Correct Technical errors

d. Add posting functions for Success Stories

e. Discussion Forum: Brainstorming and Recommendations (?)

3. Application and review of Design and E-Learning Principles
a. Identify examples (2) and deconstruct 

b. Apply relevant concepts to T/TAC Online Dissemination Materials/Content

i. Brochure

ii. Video (Power Point Producer: writing the script and creating the Power Point)

iii. Power Point

c. Review Clark & Mayer book

d. Add AT Content to a module—work with a SME to develop his/her webshop

e. E-Learning expert to show what they have done and how they did it

4. Evaluation synthesis and expert panel

a. Synthesize and report existing data

b. Expert Panel: visual design, flow and navigation, ease of use, quality control  

5. Presentation preparation and process

a. Present on May 13 or 14 

b. Discuss  the process

6. Road Show: Virginia Tech and Radford (optional)

Tentative Schedule:
Tuesdays: E-Learning and ISD Principles 

Chapters 1-3 by next Tuesday, April2, 2003 

Wed 3/25-4/1: Synthesize data (visual design, usability, errors, feedback)


Begin to identify members for the expert panel

Week 4/2-4/9: Accessibility and 508

4/9  Initiating the development of the dissemination materials


Initiate the expert panel review

